



FirstLight Power Resources
 111 South Bedford Street, Suite 103
 Burlington, MA 01803
 Ph.: (781) 653-4247
 Email: justin.trudell@firstlightpower.com

Justin Trudell
 Vice President, Operations

August 30, 2019

VIA ELECTRONIC FILING

Ms. Kimberly D. Bose
 Secretary
 Federal Energy Regulatory Commission
 888 First Street, N.E.
 Washington, D.C 20426

Re: FirstLight MA Hydro LLC, Turners Falls Hydroelectric Project (FERC No. 1889)
 and Northfield Mountain LLC, Northfield Mountain Pumped Storage Project (FERC No. 2485)
 Fourth Monthly Progress Report for Massachusetts Phase II Archaeological Report

Dear Secretary Bose:

FirstLight MA Hydro LLC (FERC No. 1889) and Northfield Mountain LLC (FERC No. 2485) (formerly both projects under FirstLight Hydro Generating Company) (collectively, “FirstLight”) hereby submits its fourth monthly progress report in accordance with FERC’s May 13, 2019, letter granting an extension of time to file the Phase II archaeological study report for Massachusetts by October 18, 2019.

FirstLight completed the Phase II fieldwork on August 19, 2019. Artifact processing and lab analysis are ongoing and the development of the report has begun.

Table 1 sets forth the updated anticipated schedule for completion of Phase II evaluations.


Table 1: Updated Schedule for Completing Phase II Evaluations

| Project Element/Task | Date |
|--|---|
| ➤ Submitted local permit applications to the Conservation Commissions of the towns of Gill, Northfield, and Greenfield | May 28, 2019 (Gill) June 4, 2019 (Greenfield) June 12, 2019 (Northfield) |
| ➤ Conservation Commission hearings on local permit applications | June 4, 2019 (Gill) June 25, 2019 (Greenfield) June 26, 2019 (Northfield) |
| ➤ Gill Conservation Commission approved the Phase II Fieldwork | June 4, 2019 |
| ➤ Submitted Archaeology Accountability Policy Compliance Requirement Package to Town Historical Commissions | June 4, 2019 |
| ➤ Submitted Tribal Notification Letters of pending Phase II Fieldwork | June 4, 2019 |
| ➤ Submitted rare plant assessment report to MA NHESP | June 11, 2019 |
| ➤ Mailed Landowner Notification Letters of pending Phase II Fieldwork | June 14, 2019 |
| ➤ Greenfield Conservation Commission approved the Phase II Fieldwork | June 25, 2019 |

| Project Element/Task | Date |
|--|------------------|
| ➤ Northfield Conservation Commission approved the Phase II Fieldwork | June 26, 2019 |
| ➤ Received MA NHESP approval to commence Phase II Fieldwork | July 1, 2019 |
| ➤ Began Phase II Fieldwork | July 8, 2019 |
| ➤ Completed Phase II Fieldwork | August 19, 2019 |
| ➤ Submit Phase II Report to the MHC and FERC | October 18, 2019 |

If you have any questions, or need additional information, please feel free to contact me.

Sincerely,



Justin Trudell
Vice President, Operations